
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/30/2003

ESTIMATE SUMMARY 09:17:13

CONTID: C13094         ESTIMATE NO: 0004 PROG 2002

PCN: 13094-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Little Fountain Creek - N. & S. PERCENT TIME:

PROJECT NO: BR 1151-012                   

Little Fountain Creek

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 09/30/2003 DATE TIME STARTED 05/01/2003

205 Tunnel Drive DATE LET 03/27/2003 DATE WORK BEGAN

 DATE AWARDED 03/31/2003 DATE TIME STOPPED 11/04/2004

 DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED 11/04/2004

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 05/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,411,265.98 PARTICIPATING $ $ 522,397.61

AWARD PROJECT AMT: 3,113,158.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
18,452.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,259.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.29

FIXED COMPLETION DATE

FIXED COMPLETION DATE

36.00%

2,183,053.83

522,397.61

540,849.91

535,590.17

$

$

$

$

1,228,212.15

0.00

1,228,212.15

19,402.30

1,247,614.45

-13,736.82

0.00

1,233,877.63

0.00

AMOUNT DUE 1,233,877.63 535,590.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 535,590.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

153.0 TIME ALLOW: 8/31/2004 ??:??:??

ORIG TIME ALLOW: 8/31/2004 ??:??:??
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PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.590

0.040

201-00000  
 

1.000

L S 

45,778.39000 28,840.390.630

1,831.14

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

6.000

EACH

550.75000 550.751.000

0.00

0015 REMOVAL OF PIPE 72.000

155.000

202-00035  
 

463.000

LF  

12.22000 2,773.94227.000

1,894.10

0020 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

233.17000 233.171.000

0.00

0025 REMOVAL OF DELINEATOR 5.000

7.000

202-00090  
 

50.000

EACH

9.29000 111.4812.000

65.03

0030 *REMOVAL OF ASPHALT MAT 267.000

0.000

202-00220  
 

21,461.000

SY  

1.68000 448.56267.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 6,028.000

0.000

202-00250  
 

6,801.000

SF  

1.65000 9,946.206,028.000

0.00

0040 REMOVAL OF GROUND SIGN 0.000

5.000

202-00810  
 

12.000

EACH

129.84000 649.205.000

649.20

0045 *REMOVAL OF FENCE 920.000

0.000

202-01000  
 

920.000

LF  

1.43000 1,315.60920.000

0.00

0050 REMOVAL OF GUARDRAIL TYPE 3 1,571.000

0.000

202-01130  
 

3,496.000

LF  

3.29000 5,168.591,571.000

0.00

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 53,823.000

52,683.000

203-00010  
 

128,869.000

CY  

4.15000 441,999.90106,506.000

218,634.45



CONTID: C13094         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

23,847.000

CY  

5.92000 0.000.000

0.00

0065 ROCK EXCAVATION 25,294.000

14,778.000

203-00400  
 

42,100.000

CY  

5.10000 204,367.2040,072.000

75,367.80

0070 POTHOLING 2.000

0.000

203-01597  
 

32.000

HOUR

145.19000 290.382.000

0.00

0075 TOPSOIL 0.000

450.000

207-00205  
 

4,295.000

CY  

7.93000 3,568.50450.000

3,568.50

0080 SILT DIKE 0.000

0.000

208-00001  
 

602.000

LF  

5.77000 0.000.000

0.00

0085 SILT FENCE 150.000

0.000

208-00020  
 

770.000

LF  

2.25000 337.50150.000

0.00

0090 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

200.82000 0.000.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

2,779.33000 0.000.000

0.00

0100 EROSION CONTROL SUPERVISOR 0.300

0.000

208-00200  
 

1.000

L S 

5,063.52000 1,519.060.300

0.00

0105 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

8.000

EACH

134.91000 0.000.000

0.00

0110 RESET GROUND SIGN 0.000

0.000

210-00810  
 

11.000

EACH

220.73000 0.000.000

0.00
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PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

11.700

ACRE

367.50000 0.000.000

0.00

0120 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

8.800

ACRE

273.00000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,515.000

LB  

1.73000 0.000.000

0.00

0130 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

2,965.000

SY  

1.52000 0.000.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.670

0.890

403-00720  
 

322.650

TON 

114.14000 2,689.1423.560

101.58

0140 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

13,845.510

TON 

35.88000 0.000.000

0.00

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

6,856.650

TON 

39.69000 0.000.000

0.00

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

5,539.000

GAL 

1.05000 0.000.000

0.00

0155 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,403.000

0.000

420-00100  
 

1,627.000

SY  

1.83000 2,567.491,403.000

0.00

0160 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

42.000

CY  

28.66000 0.000.000

0.00

0165 RIPRAP (18 INCH) 1,403.000

0.000

506-00218  
 

1,616.000

CY  

26.68000 37,432.041,403.000

0.00



CONTID: C13094         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CLASS B (WALL) 22.000

0.000

601-01050  
 

22.000

CY  

341.25000 7,507.5022.000

0.00

0175 *REINFORCING STEEL 1,509.000

0.000

602-00000  
 

1,509.000

LB  

0.46000 694.141,509.000

0.00

0180 12 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

106.000

LF  

24.65000 0.000.000

0.00

0185 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

160.000

LF  

36.54000 0.000.000

0.00

0190 24 INCH CORRUGATED STEEL PIPE 0.000

30.000

603-10240  
 

127.000

LF  

36.86000 1,105.8030.000

1,105.80

0195 30 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10300  
 

25.000

LF  

63.87000 0.000.000

0.00

0200 12 INCH STEEL END SECTION 0.000

0.000

603-30012  
 

2.000

EACH

168.10000 0.000.000

0.00

0205 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

4.000

EACH

213.94000 0.000.000

0.00

0210 24 INCH STEEL END SECTION 0.000

1.000

603-30024  
 

3.000

EACH

250.72000 250.721.000

250.72

0215 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

2,160.55000 0.000.000

0.00

0220 INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

1.000

EACH

2,668.08000 0.000.000

0.00



CONTID: C13094         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

1.000

EACH

1,489.45000 0.000.000

0.00

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,012.000

0.000

606-00301  
 

2,918.000

LF  

10.40000 10,524.801,012.000

0.00

0235 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

467.25000 0.000.000

0.00

0240 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

745.50000 0.000.000

0.00

0245 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

435.75000 0.000.000

0.00

0250 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

4.000

EACH

1,186.50000 1,186.501.000

0.00

0255 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

3.000

EACH

231.00000 0.000.000

0.00

0260 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

720.000

LF  

1.73000 0.000.000

0.00

0265 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

4.40000 0.000.000

0.00

0270 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

98.000

EACH

11.36000 0.000.000

0.00

0275 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

20.000

EACH

12.32000 0.000.000

0.00



CONTID: C13094         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

22.000

EACH

12.98000 0.000.000

0.00

0285 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

127.000

SF  

11.78000 0.000.000

0.00

0290 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

146.000

LF  

22.44000 0.000.000

0.00

0295 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

27,856.000

LF  

0.35000 0.000.000

0.00

0300 30 INCH CONCRETE SIPHON PIPE 0.000

0.000

616-00300  
 

146.000

LF  

64.77000 0.000.000

0.00

0305 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

683.000

SY  

24.22000 0.000.000

0.00

0310 *CONSTRUCTION SURVEYING 0.430

0.000

625-00000  
 

1.000

L S 

22,050.00000 9,481.500.430

0.00

0315 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

119,731.55000 71,838.930.600

11,973.16

0320 *PAVEMENT MARKING PAINT 115.000

0.000

627-00001  
 

611.000

GAL 

47.25000 5,433.75115.000

0.00

0325 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

129.000

GAL 

89.25000 0.000.000

0.00

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

953.000

SF  

10.50000 0.000.000

0.00
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PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 FLAGGING 947.500

642.500

630-00000  
 

4,117.000

HOUR

21.00000 33,390.001,590.000

13,492.50

0340 TRAFFIC CONTROL INSPECTION 20.000

9.000

630-00007  
 

220.000

DAY 

78.75000 2,283.7529.000

708.75

0345 TRAFFIC CONTROL MANAGEMENT 42.000

19.000

630-00012  
 

174.000

DAY 

357.00000 21,777.0061.000

6,783.00

0350 FLASHING BEACON (PORTABLE) 0.500

0.500

630-80001  
 

2.000

EACH

1,050.00000 1,050.001.000

525.00

0355 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

262.50000 0.000.000

0.00

0360 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.500

4.000

630-80342  
 

41.000

EACH

78.75000 1,378.1317.500

315.00

0365 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

1.000

630-80343  
 

4.000

EACH

105.00000 210.002.000

105.00

0370 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

32.000

SF  

21.00000 0.000.000

0.00

0375 DRUM CHANNELIZING DEVICE 25.000

0.000

630-80360  
 

70.000

EACH

42.80000 1,070.0025.000

0.00

0380 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

52.50000 0.000.000

0.00

0385 CONCRETE BARRIER (TEMPORARY) 2,820.000

0.000

630-80370  
 

6,830.000

LF  

16.56000 46,699.202,820.000

0.00
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PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 TRAFFIC CONE 25.000

0.000

630-80380  
 

60.000

EACH

10.70000 267.5025.000

0.00

0395 IMPACT ATTENUATOR (TEMPORARY) 1.500

0.000

630-85010  
 

5.000

EACH

3,675.00000 5,512.501.500

0.00

0396 PORT MESG PANEL 0.000

1.000

630-80355  
 

2.000

EACH

12,500.00000 12,500.001.000

12,500.00

0400 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

93,333.450

F A 

1.00000 0.000.000

0.00

0405 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

3,264.440

F A 

1.00000 0.000.000

0.00

0410 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

1,309.710

F A 

1.00000 0.000.000

0.00

0415 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,424.000

HOUR

1.00000 0.000.000

0.00

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-9,964.190

F A 

1.00000 0.000.000

0.00

0430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 6 IN DRAIN PIPE 0.000

0.000

605-82306  
 

260.000

LF  

9.75000 0.000.000

0.00
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PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 24 IN PLASTIC SIPHON PIPE 0.000

0.000

616-23240  
 

115.000

LF  

98.03000 0.000.000

0.00

0560 6 IN VALVE AND BOX 0.000

0.000

616-50048  
 

1.000

EACH

549.30000 0.000.000

0.00

0565 F/A RELOCATE UTILITY RELOCATION 0.000

0.000

700-70100  
 

10,772.030

F A 

1.00000 0.000.000

0.00

0570 *SOIL PREPARATION (SPECIAL) ADD BIOSOL TO ROCK SLOPES 0.000

0.000

212-00047  
 

2.900

ACRE

3,300.00000 0.000.000

0.00

0575 6 IN PP UNDERDRAIN 6" PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

300.000

LF  

63.92000 0.000.000

0.00

0580 ADDED ITEM (LUMP SUM)/ LIGHT INSTALLATION AT STA 
1911+55 LT

0.000

0.000

900-00014  
 

1.000

L S 

5,935.00000 0.000.000

0.00

0585 ADJ GDRAIL 0.000

0.000

210-04200  
 

967.000

LF  

5.00000 0.000.000

0.00

0590 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

11.000

HOUR

100.00000 0.000.000

0.00

0595 PREFORM PLASTIC PVMT MKG (TY B) STOP BARS AT 
INTERSECTIONS

0.000

0.000

627-02000  
 

138.000

SF  

14.00000 0.000.000

0.00

0600 F/A GRINDING AT BRIDGE 0.000

0.000

700-70034  
 

8.049

F A 

2,213.47000 0.000.000

0.00

CAT 978,970.81349,870.732,752,106.05CURRENT AMT0200 $ $ $
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PCN: 13094-BID    ESTIMATE RUN 09/30/2003

PROJECT: BR 1151-012                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0300 J-17-F  STRUCTURE 

0435 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

1.000

L S 

8,378.80000 4,189.400.500

0.00

0440 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,688.000

CY  

12.88000 0.000.000

0.00

0445 STRUCTURE BACKFILL (CLASS 1) 0.000

359.000

206-00100  
 

1,434.000

CY  

21.32000 7,653.88359.000

7,653.88

0450 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

286.000

CY  

20.07000 0.000.000

0.00

0455 MECHANICAL REINFORCEMENT OF SOIL 0.000

359.000

206-00360  
 

1,434.000

CY  

11.70000 4,200.30359.000

4,200.30

0460 SHORING 0.000

0.000

206-01750  
 

1.000

L S 

6,277.13000 0.000.000

0.00

0465 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

162.830

TON 

39.69000 0.000.000

0.00

0470 *DRILLED CAISSON (30 INCH) 212.000

0.000

503-00030  
 

429.000

LF  

92.10000 19,525.20212.000

0.00

0475 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

28.100

CY  

296.21000 0.000.000

0.00

0480 *BRIDGE DRAIN (SPECIAL) 0.000

0.500

513-00690  
 

2.000

EACH

1,848.00000 924.000.500

924.00

0480 MATERIAL ALLOWANCE BRIDGE DECK DRAIN & GRATE 1.000

-0.500EACH

950.00000 475.000.500

-475.00
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

09:17:13

CUMULATIVE
AMOUNT

CAT NO0300 J-17-F  STRUCTURE 

0485 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,366.000

SY  

8.12000 0.000.000

0.00

0490 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

154.000

LF  

93.45000 0.000.000

0.00

0490 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000

1.000DOL 

8,162.00000 8,162.001.000

8,162.00

0495 *CONCRETE CLASS D (BRIDGE) 31.000

202.200

601-03040  
 

592.000

CY  

312.90000 72,968.28233.200

63,268.38

0495 MATERIAL ALLOWANCE BRIDGE DECK FORMS 0.000

0.000EACH

9,605.00000 0.000.000

0.00

0500 *CUT STONE VENEER 0.000

0.000

601-40005  
 

110.000

SF  

173.25000 0.000.000

0.00

0505 *REINFORCING STEEL 5,346.000

2,148.000

602-00000  
 

15,978.000

LB  

0.46000 3,447.247,494.000

988.08

0510 *REINFORCING STEEL (EPOXY COATED) 0.000

34,354.000

602-00020  
 

91,124.000

LB  

0.56000 19,238.2434,354.000

19,238.24

0515 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

338.000

LF  

64.05000 0.000.000

0.00

0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

1.000DOL 

10,765.30000 10,765.301.000

10,765.30

0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

0.000DOL 

31.85000 0.000.000

0.00
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PERIOD
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CAT NO0300 J-17-F  STRUCTURE 

0520 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

324.000

LF  

25.20000 0.000.000

0.00

0525 2 INCH ELECTRICAL CONDUIT 0.000

136.000

613-00200  
 

340.000

LF  

7.35000 999.60136.000

999.60

0530 *PRESTRESSED CONCRETE I (BT42) 0.000

536.000

618-00142  
 

1,071.000

LF  

140.40000 75,254.40536.000

75,254.40

CAT 227,802.84190,979.18618,319.13CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,220.40000 18,220.401.000

0.00

0540 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,100.40000 19,100.401.000

0.00

0545 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,520.00000 3,520.001.000

0.00

CAT 40,840.800.0040,840.80CURRENT AMT0400 $ $ $

$ 1,247,614.45540,849.91$3,411,265.98$CURRENT AMTPROJECT TOTAL


